
PROJECT: 18-1952 DEV, BACON AND EGGS SKATEABLE ART SKATE PARK
Sponsor: Wilkeson Town of Program: WWRP - Local Parks Status: Active

Project Start Date: 09/01/2019 Agreement End Date: 03/31/2021

Progress Report Status: Accepted 03/08/2021

Progress Report

Report Period

From To10/01/2020 02/28/2021

Questions
#1: Describe the work accomplished during this reporting period.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

#3: Tell us about work planned for the next reporting period.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

The majority of the project is complete. There were delays that had to do with staffing/ volunteer time and 
weather, but the project is nearly completed at this time. 

Yes
Weather and volunteer time. Several of the people working on this project are volunteers working other 
full time jobs so it is difficult to get them here consistently.

The final billing should be submitted in the next quarter

Yes
Perhaps an extension depending on the workers' availability over the coming weeks

Milestones

Special Conditions

Need amendment to change

Milestone Target Date Completed Delayed New Target Date Progress/Reason for Delay

90% Construction Complete 01/25/2021

Funding Acknowl Sign Posted 02/01/2021

RCO Final Inspection 02/01/2021

Construction Complete 02/01/2021

Final Billing Due 03/01/2021

Final Report Due 03/01/2021

Annual Project Billing Due 03/10/2021

All Bid Docs/Plans to RCO 03/10/2021

50% Construction Complete 03/10/2021

Agreement End Date 03/31/2021

03/31/2021 Construction is just now surpassing 50% so this will be
ready in the coming weeks

04/15/2021 The project is not completed

04/15/2021 The project is not done

04/15/2021 The project is not done

04/15/2021 The project is not done

04/15/2021 The project is not done

03/10/2021 There was nothing to report in 2020. This will be completed
ASAP

03/10/2021 This will be uploaded right away

03/10/2021 Construction is just now surpassing 50%

This may need to be modified

None.
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Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

None - No permits Required

Permit Questions
#1: Any additional mitigation requirements? If so, please describe.

#2: Are there any additional permits required? If so, please describe.

#3: Tell us about your progress with securing your permits or ESA consultation.

No

No

n/a
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Attachments
PHOTOS (JPG, GIF)

Photos (JPG, GIF)

# 466322 # 466323 # 466324 # 466325 # 466326

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

MarieW Grindline PayApp2_INV5695.pdf,
466339
Progress Report, 03/08/2021, Accepted

MarieW Project Progress 1.jpg, 466337
Progress Report, 03/08/2021, Accepted

MarieW Progress 2.jpg, 466336
Progress Report, 03/08/2021, Accepted

MarieW progress 3.jpg, 466335
Progress Report, 03/08/2021, Accepted

MarieW Progress 4.jpg, 466334
Progress Report, 03/08/2021, Accepted

MarieW Project 5.jpg, 466333
Progress Report, 03/08/2021, Accepted

MarieW progress 6.jpg, 466332
Progress Report, 03/08/2021, Accepted

MarieW progress 7.jpg, 466331
Progress Report, 03/08/2021, Accepted

MarieW progress 8.jpg, 466330
Progress Report, 03/08/2021, Accepted

MarieW Handle construction.jpg, 466329
Progress Report, 03/08/2021, Accepted

MarieW Handle construction 3.jpg, 466328
Progress Report, 03/08/2021, Accepted

MarieW Handle construction 2.jpg, 466327
Progress Report, 03/08/2021, Accepted

MarieW pan form 4.jpg, 466326
Progress Report, 03/08/2021, Accepted

MarieW pan form 3.jpg, 466325
Progress Report, 03/08/2021, Accepted

MarieW pan form 2.jpg, 466324
Progress Report, 03/08/2021, Accepted

MarieW pan form 1.jpg, 466323
Progress Report, 03/08/2021, Accepted

MarieW ground work.jpg, 466322
Progress Report, 03/08/2021, Accepted

03/08/2021 Billing forms Grindline PayApp2_INV5695.pdf

03/08/2021 Photo Project Progress 1.jpg

03/08/2021 Photo Progress 2.jpg

03/08/2021 Photo progress 3.jpg

03/08/2021 Photo Progress 4.jpg

03/08/2021 Photo Project 5.jpg

03/08/2021 Photo progress 6.jpg

03/08/2021 Photo progress 7.jpg

03/08/2021 Photo progress 8.jpg

03/08/2021 Photo Handle construction.jpg

03/08/2021 Photo Handle construction 3.jpg

03/08/2021 Photo Handle construction 2.jpg

03/08/2021 Photo pan form 4.jpg

03/08/2021 Photo pan form 3.jpg

03/08/2021 Photo pan form 2.jpg

03/08/2021 Photo pan form 1.jpg

03/08/2021 Photo ground work.jpg

Certify & Submit
Status History

Report Status Date User Note

Accepted 03/08/2021 Beth Auerbach
Hi Marie, Please send me am email with the time extension request letter attached. The letter will need
to briefly explain the delays and include new dates. Thanks, Beth

Submitted 03/08/2021 Marie Wellock I need to submit the reimbursements, and will get the other progress items completed.

Draft 03/08/2021 Marie Wellock
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https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=466339&sid=E2FE84A9-359F-4C89-8EB1-EFEC9510EA12
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https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=466330&sid=E2FE84A9-359F-4C89-8EB1-EFEC9510EA12
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=466329&sid=E2FE84A9-359F-4C89-8EB1-EFEC9510EA12
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=466328&sid=E2FE84A9-359F-4C89-8EB1-EFEC9510EA12
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=466327&sid=E2FE84A9-359F-4C89-8EB1-EFEC9510EA12
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=466326&sid=E2FE84A9-359F-4C89-8EB1-EFEC9510EA12
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=466325&sid=E2FE84A9-359F-4C89-8EB1-EFEC9510EA12
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=466324&sid=E2FE84A9-359F-4C89-8EB1-EFEC9510EA12
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=466323&sid=E2FE84A9-359F-4C89-8EB1-EFEC9510EA12
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=466322&sid=E2FE84A9-359F-4C89-8EB1-EFEC9510EA12

